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Outline
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TPA milestone negotiations

Compliance activities

Permitting activities
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Holistic negotiations

 Ecology proposed holistic negotiation of tank waste retrieval, 
treatment

 Sessions are being facilitated by mediators from the Federal 
Mediation and Conciliation Service

 EPA is participating in the sessions in addition to USDOE, US 
Department of Justice, Ecology, and the Washington Attorney 
General Office

 Per a mediation agreement, the parties will not discuss status or 
progress during the negotiations

 Meetings continue to occur
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Tri-Party Agreement negotiations
transuranic mixed waste

 M-91 milestone series addresses transuranic mixed waste in 
storage at the Central Waste Complex (CWC) or retrievably stored 
in the Central Plateau burial grounds across the road from CWC

 Milestone adjustments were required because of the shutdown 
then slow down at the Waste Isolation Pilot Plant (WIPP)

 Also the WIPP closing date was extended from 2030 to 2050

 USDOE and Ecology are close to agreement; EPA also has to agree 
if the major milestone date is moved

 When tentative agreement is reach, a 30-day notice would be 
followed by a public comment period for proposed changes
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Ecology compliance activities October 2020 to November 2020
Inspections Conducted

Low Level Burial Grounds Trenches 31 and 34 – November 5, 2020

400 Area Waste Management Unit – November 19 ,2020

Low Level Burial Grounds Trench 94 – November 30, 2020

Puget Sound Naval Shipyard – October 16, 2020

222-S Laboratory Complex – October 29, 2020

Low Level Burial Grounds Trench 94 – November 12, 2020

Compliance Reports Issued
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Ecology Compliance Activities October 2020 to November 2020
Compliance Reports Issued

 216-A-29 Ditch Groundwater Inspection – November 19, 2020

 216-A-37-1 Crib Groundwater Inspection – November 19, 2020

 216-A-36B Groundwater Inspection – November 19, 2020

 216-B-63 Trench Groundwater Inspection – November 19, 2020

 216-S-10 Pond and Ditch Groundwater Inspection – November 19, 2020

 216-B-3 Main Pond Groundwater Inspection – November 19, 2020

 183-H Solar Evaporator Basins Groundwater Inspection – November 19, 
2020

 300 Area Process Trenches Groundwater Inspection – November 19, 2020

 LLBG-Green Islands Groundwater Inspection – November 19, 2020
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Permit Modifications Continue
 Ecology continues to process draft and final permit modifications during the 

“Stay at Home, Stay Healthy” and “Safe Start” Orders.

 Draft and final permit modifications are available online at the Ecology website.

 Members of the public can request hard copies of documents and DVDs of 
permit modification if electronic accessibility is not possible.

 The Public Information Repositories and Administrative Record receive draft 
and final permit modifications electronically to post on their websites.

 Once Ecology can successfully send DVDs and hard copies, we will ensure those 
are in place at the appropriate locations, according to the WAC and Tri-Party 
Agreement.

 Ecology continues to work to ensure members of the public receive the 
information in support of permit modifications. 
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Unit Public Comment Period

Class 2 Permit Modification – The permit modification will incorporate revisions to 

include the LERF-ETF Load-in Expansion Project.

December 15-February 15, 

2021

Class 3 Permit Modification –(Second portion of the Class 3) Includes proposed 

permit language in support of operations and allow for disposal of mixed low-level 

waste in both disposal cells of the Integrated Disposal Facility, add receipt of mixed 

low-level wastes from Hanford Site operations, and allow for the construction of a 

treatment pad and a storage pad.

February-April 2021

Class 3 Permit Modification – (Second portion of the Class 3) Includes proposed 

permit language for new wall penetrations into the 242-A Facility.

February-April 2021

Agency-Initiated Permit Modification – Incorporate a proposed, updated Closure 

Plan into the WTP Permit.

February 1-March 17, 2021

Class 2 Permit Modification – Incorporates a proposed Groundwater Engineering 

Evaluation and Groundwater Management Plan for the LERF-ETF permit.

Spring 2021

Opportunities for public involvement 
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Unit Dates

Class 3 Permit Modification – (Second portion of a Class 3) Incorporate LERF-

ETF Basin 41 into Hanford Site-wide Permit Operating Unit Group 3.  LERF 

Basins are lined surface impoundments used to store and treat aqueous waste.  

The waste is pumped from LERF to ETF for treatment.  The addition of LERF 

Basin 41 is in support of DFLAW Operations.

February-April, 2021

Class 3 Permit Modification – (Second portion of a Class 3) Incorporate draft 

permit language and proposed permit conditions for the leak detection system 

for the 242-A Evaporator.

February-April 2021

Class 3 Permit Modification – The Class 3 permit modification incorporates 

proposed permit language for the LERF-ETF Acetonitrile Treatment Lag Storage 

Tanks, and Modular Grout System into the LERF-ETF Permit.

February-April 2021

State Waste Discharge Permit – ST0004502 – Treated Effluent Disposal Facility 

permit renewal

March to April 2021

Opportunities for public involvement



Transitions

Susan Leckband -
Stepping down as 
HAB chair

David Bowen –
New NWP Program 
Manager

Your 
thoughtful and 
steadfast 
leadership will 
be sorely 
missed. 

Please welcome 
David to NWP. 

He starts 
Dec. 16th.



Nuclear Waste Program

509-372-7950

Hanford@ecy.wa.gov

Ecology.wa.gov/Hanford@ecyHanford@EcologyWAHanford

Follow Ecology’s Nuclear Waste Program 

on Facebook, Twitter and our website

Questions?


